

Quarterly Progress and Performance Indicators Report:

Project Number and Title: 3.16 CT Bridge Girder Sections with Precast Decks and FRP Girder-Deck Shear Connectors

Research Area: Thrust Area 3

PI: W. Davids, UMaine

Co-PI(s): NA

Reporting Period: 1/1/22 – 3/31/22

Submission Date: 3/29/21

Overview:

Provide **BRIEF** highlights of activities performed during the reporting period.

- Shear Connector fatigue testing has been initiated, with One specimen having been fully fatigued, one failed prematurely due to a hydraulic system malfunction, and a third failed prematurely. The failure of the third specimen may have been the result of improper test setup, and additional specimens are being fabricated for more testing.

Meeting the Overarching Goals of the Project:

How did the previous items help you achieve the project goals and objects? Please give one bullet point for each bullet point listed above.

- Shear connector testing (Task 2) is a critical path item to ensure the GFRP shear connectors exhibit adequate fatigue and strength performance and to inform the design and testing of the larger, full-girder specimens (Task 1, 3)

Accomplishments:

List any accomplishments achieved under the project goals in bullet point form...

- One fatigue test specimen has been successfully tested to its full, 6 million load-cycle end-point

Task, Milestone, and Budget Progress:

Complete the following tables to document the work toward each task and budget.

Table 1: Task Progress			
Task Number: Title	Start Date	End Date	% Complete
Task 1: <i>Specimen Design and Fabrication</i>	11/1/21	2/1/22	0%
Task 2: <i>Shear Connector Testing</i>	11/1/21	2/15/21	50%
Task 3: <i>Girder Strength Testing</i>	2/15/22-TBD	4/15/22TBD	0%
Task 4: <i>Girder Fatigue Testing</i>	4/15/22	8/31/22	0%
Task 5: <i>Reporting</i>	9/1/22	12/31/22	0%
Phase 1 Overall	11/1/21	12/31/22	20%

Table 2: Milestone Progress			
Milestone #: Description	Corresponding Deliverable	Start Date	End Date
1.1: Shear block fabrication	Deliver specimens to ASCC	NA	12/15/21
1.2: Girder fabrication with PC deck	Deliver specimens to ASCC	NA	3/15/21
2.1: Shear connector fatigue testing	Complete fatigue tests	NA	6/15/21
2.2: Shear connector strength testing	Complete connector strength tests	NA	9/31/22
3.1: Girder 1 strength test	Complete girder 1 strength test	NA	12/31/22
4.1: Girder 2 fatigue test	Complete girder 2 fatigue test	NA	8/31/22
4.2: Girder 2 strength test	Complete girder 2 strength test	NA	10/15/22
5.1: Complete data analysis, final report	Final project report	NA	12/31/22

Table 3: Budget Progress		
Project Budget	Spend – Project to Date	% Project to Date (include the date)
\$305,057	\$62,859	20.61%

Is your Research Project Applied or Advanced?

Applied (The systematic study to gain knowledge or understanding necessary for determining the means by which a recognized and specific need may be met.)

Advanced (An intermediate research effort between basic research and applied research. This study bridges basic (study to understand fundamental aspects of phenomena without specific applications in mind) and applied research and includes transformative change rather than incremental advances. The investigation into the use of basic research results to an area of application without a specific problem to resolve.)

Education and Workforce Development:

Answer the following questions (N/A if there is nothing to report):

1. Did you provide any workforce development or training opportunities to transportation professionals (already in the field)? If so, what was the training? When was it offered? How many people attended?

N/A

2. Did you hold meetings with any transportation industry organizations or DOTs? If so, what was the meeting’s purpose? When was it offered? How many people attended?

N/A

3. Did you host/participant in any K-12 education outreach activities? If so, what was the activity? What was the target age/grade level of the participants? How many students/teachers attended? When was the activity held?

N/A

Technology Transfer:

Complete all of the tables below and provide additional information where requested.

Use the table below to complete information about conference sessions, workshops, webinars, seminars, or other events you led/attended where you shared findings as a result of the work you conducted on this project:

Table 4: Presentations at Conferences, Workshops, Seminars, and Other Events					
Type	Title	Citation	Event & Intended Audience	Location	Date(s)
N/A	N/A	N/A	N/A	N/A	N/A

Use the table below to report any publications, technical reports, peer-reviewed articles, newspaper articles referencing your work, graduate papers, dissertations, etc. written as a result of the work you conducted on this project. Please list only completed items and exclude work in progress.

Table 5: Submitted/Accepted Publications, Technical Reports, Theses, Dissertations, Papers, and Reports				
Type	Title	Citation	Date	Status
N/A	N/A	N/A	N/A	N/A

Answer the following questions (N/A if there is nothing to report):

1. Did you deploy any technology during the reporting period through pilot or demonstration studies as a result of this work? If so, what was the technology? When was it deployed?

N/A

2. Was any technology adopted by industry or transportation agencies as a result of this work? If so, what was the technology? When was it adopted? Who adopted the technology?

N/A

3. Did findings from this research project result in changing industry or transportation agency practices, decision making, or policies? If so, what was the change? When was the change implemented? Who adopted the change?

N/A

4. Were any licenses granted to industry as a result of findings from this work? If so, when? To whom was the license granted?

N/A

5. Were any patent applications submitted as a result of findings from this research? If so, please provide a copy of the patent application with your report.

N/A

6. Did industry organizations or DOTs provide cost-share (cash or in-kind) to your research during the reporting period? Who was the organization? Please provide an in-kind support invoice from the organization with your report (this is kept confidential and used for record keeping purposes only).

Advanced Infrastructure Technologies has provided in-kind support

Describe any additional activities involving the dissemination of research results not listed above under the following headings:

Outputs:

Definition: Any new or improved process, practice, technology, software, training aid, or other tangible product resulting from research and development activities. They are used to improve the efficiency, effectiveness, and safety of transportation systems. List any outputs accomplished during this reporting period:

- N/A

Outcomes:

Definition: The application of outputs; any changes made to the transportation system, or its regulatory, legislative, or policy framework resulting from research and development activities. List any outcomes accomplished during this reporting period:

- N/A

Impacts:

Definition: The effects of the outcomes on the transportation system such as reduced fatalities, decreased capital or operating costs, community impacts, or environmental benefits. The reported impacts from UTCs are used for the assessment of each UTC and to make a case for Federal funding of research and education by demonstrating the impacts that UTC funding has had on technology and education. NOTE: The U.S. DOT uses this information to assess how the research and education programs (a) improve the operation and safety of the transportation system; (b) increase the body of knowledge and technologies; (c) enlarge the pool of people trained to develop knowledge and utilize technologies; and (d) improves the physical, institutional, and information resources that enable people to have access to training and new technologies. List any outcomes accomplished during this reporting period:

- N/A

Participants and Collaborators:

Use the table below to list individuals (compensated or not) who have worked on the project other than students.

Table 6: Active Principal Investigators, faculty, administrators, and Management Team Members				
Individual Name & Title	Dates involved	Email Address	Department	Role in Research
W. Davids	11/1/21-present	william.davids@maine.edu	Civil Engineering	PI

Use the table below to list **all** students who have participated in the project during the reporting period. (This includes all paid, unpaid, intern, independent study, or any other student that participated in this project.) **ALL FIELDS ARE REQUIRED.**

Table 7: Student Participants during the reporting period								
Student Name	Start Date	End Date	Advisor	Email Address	Level	Major	Funding Source	Role in research
				Email is not included in the external report and is only used for internal purposes.	(i.e. UG, MS, PhD)		(i.e. TIDC, Other university funds, , unpaid intern, etc.	
Jacob Clark	1/1/22	3/31/22	W. Davids		MS	Civil Engineering	TIDC	Jacob is a coursework MS student and a FT employee of the ASCC, not a thesis student. He is conducting the shear block tests.

Use the table below to list any students who worked on this project and graduated or received a certificate during this reporting period. Include information about the student's accepted employment during the reporting period (i.e. the student is now working at MaineDOT) or if they are continuing their students through an advanced degree (list the degree and where they are attending).

Table 8: Students who Graduated During the Reporting Period			
Student Name	Degree/Certificate Earned	Graduation/Certification Date	Did the student enter the transportation field or continue another degree at your university?
N/A	N/A	N/A	N/A

Use the table below to list any students that participated in Industrial Internships during the reporting period:

Table 9: Industrial Internships			
Student Name	Degree/Certificate Earned	Graduation/Certification Date	Did the student enter the transportation field or continue another degree at your university?
N/A	N/A	N/A	N/A

Use the table below to list **organizations** that have been involved as partners on this project and their contribution to the project during the reporting period.

Table 10: Research Project Collaborators during the reporting period						
Organization	Location	Contribution to the Project				
		Financial Support	In-Kind Support	Facilities	Collaborative Research	Personnel Exchanges
		List the amount	List the amount	Mark with an "x" where appropriate		
AIT Bridges	Brewer, ME	See budget	See budget	X	X	

Use the table below to list **individuals** that have been involved as partners on this project and their contribution to the project during the reporting period. (**List your technical champion(s) in this table.** This also includes collaborations within the lead or partner universities who are not already listed as PIs; especially interdepartmental or interdisciplinary collaborations.)

Table 11: Other Collaborators				
Collaborator Name and Title	Contact Information	Organization and Department	Date(s) Involved	Contribution to Research
	For internal use only			(i.e. technical champion, technical advisory board, test samples, on-site equipment, data, etc.)
Ken Sweeney		AIT Bridges	11/1/12 - present	Technical champion

Use the following table to list any transportation related course that were taught or led by researchers associated with this research project during the reporting period:

Table 12: Course List						
Course Code	Course Title	Level	University	Professor	Semester	# of Students
i.e. CE 123		Grad or undergrad?	Where was the course taught?	Who taught the course?	Enter Spring, Fall, Summer, Winter and the year	How many students were enrolled in the class?
N/A	N/A	N/A	N/A	N/A	N/A	N/A

Changes:

Due to unexpected failures of two fatigue block specimens, two additional specimens are currently being manufactured for testing as controls. This will allow fatigue testing of the two remaining specimens, which were originally designated to be control specimens.

Planned Activities:

List the activities planned during the next quarter.

- The remaining shear block specimens will be tested in fatigue and strength loading.
- Girders specimens will be designed and fabricated.
- Instrumentation plans for the girder strength and fatigue tests will be finalized.